

24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECTS UNDER \$250,000

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	113891	0058-097-908,P101, N501	Wise	WISE		Alt. 58 Median Rumble Strips - Wise County	\$28,982	
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	113892	0072-084-765,P101, N501	Wise	SCOTT		State Route 72 Scott County Rumble Strips	\$208,560	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	116413	9999-96A-576,P101				NOVA SYSTEMIC EDGELINE/CENTERLINE RUMBLE STRIPS	\$236,950	HSIP
9/13/2021	11/12/2021	12/26/2021	1/25/2022	1/11/2022	110646	0092-058-030,P101, R201, M501, B652	South hill	MECKLENBURG		REPLACE BRIDGE, RTE 92 OVER BUTCHER'S CREEK,	\$0	
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	110650	7667-043-911,P101, R201, C501, B644	Ashland	HENRICO		REHAB BRIDGE, HENRICO COUNTY, STR 9612 PE AND RW	\$0	
4/11/2022	6/10/2022	7/24/2022	8/23/2022	8/9/2022	111518	0663-069-810,	Harrisonburg	PAGE		Rte. 663 Reconstruct Non-Hardsurface Rd (Poss Rural Rustic)	\$184,031	

24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECTS OVER \$250,000

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
4/13/2020	6/12/2020	7/26/2020	8/25/2020	8/11/2020	101043	0681-005-644,B660	Appomattox	AMHERST		#SGR17VB - RT 681 - BRIDGE REHAB OVER WILLIAMS RUN Fed	\$1,492,258	HB1887SG
4/13/2020	6/12/2020	7/26/2020	8/25/2020	8/11/2020	109478	0003-096-609,P101, R201, C501	NORTHERN NECK	WESTMORELAND		#HB2.FY17 RTE 3 PASSING LANES POTOMAC MILLS/FLAT IRON	\$8,078,226	
4/13/2020	6/12/2020	7/26/2020	8/25/2020	8/11/2020	117626	ST4A-964-F21,P401				FY21 Surface Treatment -Secondary- State- Ashland Residency	\$1,534,530	MAINT
4/13/2020	6/12/2020	7/26/2020	8/25/2020	8/11/2020	117627	ST4A-964-F21,P401				FY21 Surface Treatment -Secondary- Federal- Ashland Res.	\$1,339,138	MAINT
4/13/2020	6/12/2020	7/26/2020	8/25/2020	8/11/2020	117628	ST4B-964-F21,P401				FY21 Surface Treatment -Secondary- State- South Hill Res.	\$2,370,188	MAINT
4/13/2020	6/12/2020	7/26/2020	8/25/2020	8/11/2020	117629	ST4B-964-F21,P401	South hill			FY21 Surface Treatment -Secondary- Federal- South Hill Res.	\$923,910	MAINT
4/13/2020	6/12/2020	7/26/2020	8/25/2020	8/11/2020	117630	ST4C-964-F21,P401				FY21 Surface Treatment -Secondary-State- Chesterfield Res.	\$2,546,510	MAINT
4/13/2020	6/12/2020	7/26/2020	8/25/2020	8/11/2020	117631	ST4D-964-F21,P401				FY21 Surface Treatment -Secondary- State- Petersburg Res.	\$1,712,168	MAINT
4/13/2020	6/12/2020	7/26/2020	8/25/2020	8/11/2020	117692	ST8B-968-F21,N501				District Wide Surface Treatment (ST-8B-21)	\$1,816,819	
4/13/2020	6/12/2020	7/26/2020	8/25/2020	8/11/2020	117693	ST8C-968-F21,N501				District Wide Surface Treatment (ST-8C-21)	\$1,480,410	
4/30/2020	6/29/2020	7/26/2020	8/25/2020	8/28/2020	116171	0081-140-288,P101, C501	Abingdon	WASHINGTON	ABINGDON	#I81CIP SB MM 16.6 EXTEND ACCEL LANE (ID #26)	\$1,021,184	S
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	82892	0618-018-161,P101, R201, M501	Ashland	CHARLES CITY		RTE 618 - RECONSTRUCTION	\$1,006,062	STP
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	101238	0618-067-709,P101, R201, M501, B622	Petersburg	NOTTOWAY		RTE 618 - BRIDGE REPLACEMENT (Bridge Only)	\$1,861,249	BR
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	104600	0029-015-781,P101, R201, C501, B642	Appomattox	CAMPBELL		RTE 29 NBL - BRIDGE & APPR. OVER NS RR FED. ID. NO. (04144)	\$12,534,616	BR
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	109419	0081-M02-001,P101, R201, C501, B601	Abingdon	WASHINGTON		#HB2.FY17 I-81 at State Route 75 (Exit 17) Interchange Mod.	\$12,118,408	
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	109535	6015-073-617,P101, R201, C501	Dillwyn	PRINCE EDWARD		#HB2.FY17 RTE 15 - LEFT & RIGHT TURN LANES AT RTE 665	\$2,085,960	HB1887DG
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	109537	6015-073-616,P101, R201, C501	Dillwyn	PRINCE EDWARD		#HB2.FY17 RTE 15 - CONSTRUCT ROUNDABOUT AT RTE 692	\$2,226,711	HB1887DG
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	110624	0011-060-587,P101, M501, B615	Christiansburg	MONTGOMERY		#SGR18VB - RT 11 OVER NSRR (STR. 12118) - DECK REPLACE	\$2,300,000	IVH,MAINT
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	111049	PKRD-136-348,P101, M501	Harrisonburg		WAYNESBORO	#SMART18 - (St) WAYNESBORO TOWNE CENTER PARK & RIDE	\$1,439,273	S
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	111309	0040-033-832,P101, B616	Bedford	FRANKLIN		#SGR18VB - RT 40 OVER THARP CREEK (STR 7757) - SUPER	\$1,090,199	BR
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	111392	0743-016-638,P101, R201, M501, B646	Fredericksburg	CAROLINE		#SGR19VB - LEGACY REPLACE RT 743 SOUTH RIVER EX (STR	\$1,298,735	BR/STP
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	115632	0003-096-619,P101, R201, C501	NORTHERN NECK	WESTMORELAND		#SMART20 ROUTE 624 - EXPANDED TURN LANE FOR FLAT	\$490,106	
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	117632	SS4A-964-F21,P401				FY21 Slurry Seal -Secondary- State-Ashland/Chesterfield Res	\$2,482,293	MAINT
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	117633	SS4B-964-F21,P401				FY21 Slurry Seal -Secondary-State- Petersburg Res.	\$340,580	MAINT
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	117634	SS4B-964-F21,P401				FY21 Slurry Seal -Secondary- Federal- Petersburg Res.	\$521,003	MAINT
5/11/2020	7/10/2020	8/23/2020	9/22/2020	9/8/2020	117803	SS4A-964-F21,P401				FY21 Slurry Seal -Secondary- Federal- Ashland/Chesterfield	\$1,155,926	MAINT
6/8/2020	8/7/2020	9/13/2020	10/13/2020	10/6/2020	109576	0017-028-574,P101, N501	Saluda	ESSEX		#HB2.FY17 ROUTE 17 CORRIDOR IMPROVEMENTS	\$750,042	
6/9/2020	8/8/2020	9/13/2020	10/13/2020	10/7/2020	16382	0058-095-108,P101, R201, C501, B605,	Abingdon	WASHINGTON		RTE 58 - PARALLEL LN-CORRIDOR DEV (RHEA VALLEY)	\$42,809,279	BOND
6/15/2020	8/14/2020	9/27/2020	10/27/2020	10/13/2020	104946	0501-041-762,P101, R201, C501	Halifax	HALIFAX		#HB2.FY17 RTE 501 - PASSING LANE (HALIFAX COUNTY)	\$15,616,086	STP
6/15/2020	8/14/2020	9/27/2020	10/27/2020	10/13/2020	109529	6015-014-774,P101, R201, C501	Dillwyn	BUCKINGHAM		#HB2.FY17 RTE 15 - LEFT & RIGHT TURN LANES AT RTE 636	\$1,816,530	HB1887DG
6/15/2020	8/14/2020	9/27/2020	10/27/2020	10/13/2020	109555	7460-118-271,P101, R201, C501	Appomattox		LYNCHBURG	#HB2.FY17 BUS 460 - RECONSTRUCT INTERSECTION AT RTE	\$2,219,598	HB1887HP
6/15/2020	8/14/2020	9/27/2020	10/27/2020	10/13/2020	109704	6060-014-773,P101, R201, M501	Dillwyn	BUCKINGHAM		#HB2.FY17 RTE 60 - LEFT & RIGHT TURN LANES AT RTE 56	\$1,443,264	HB1887DG
6/15/2020	8/14/2020	9/27/2020	10/27/2020	10/13/2020	111465	0095-127-005,P101, R201, M501	Ashland		RICHMOND	#SMART18 - I-95/I-64 Overlap: Emergency Pull-Offs	\$1,477,229	
6/15/2020	8/14/2020	9/27/2020	10/27/2020	10/13/2020	111688	0627-076-252,C501, B669	Manassas	PRINCE WILLIAM		#SGR18VB - VAN BUREN RD OVER QUANTICO CREEK - Fed	\$1,294,787	
6/15/2020	8/14/2020	9/27/2020	10/27/2020	10/13/2020	111874	1566-076-S53,P101, R201, C501	Manassas	PRINCE WILLIAM		SUDLEY MANOR DRIVE & SEYMOUR ROAD TRAFFIC SIGNAL	\$488,309	HSIP
6/15/2020	8/14/2020	9/27/2020	10/27/2020	10/13/2020	116153	BRDG-966-458,N501				BRIDGE CLEANING-FREDERICKSBURG DISTRICT WIDE FY20-	\$787,859	MAINT
6/15/2020	8/14/2020	9/27/2020	10/27/2020	10/13/2020	116748	9999-963-548,P101, N501				DISTRICTWIDE BRIDGE WASHING AT VARIOUS LOCATIONS	\$650,000	BR/MAINT
6/15/2020	8/14/2020	9/27/2020	10/27/2020	10/13/2020	117104	ST5C-001-722,P401	Accomac	ACCOMACK		2021 ACCOMAC RESIDENCY SURFACE TREATMENT SCHEDULE	\$925,497	MAINT
6/15/2020	8/14/2020	9/27/2020	10/27/2020	10/13/2020	117650	9999-966-501,N501				#HRRR - TRENCH WIDENING (CN ONLY)	\$988,000	
6/15/2020	8/14/2020	9/27/2020	10/27/2020	10/13/2020	117661	9999-966-503,N501				#HRRR - SIGNS & PAVEMENT MARKINGS (CN ONLY)	\$574,000	
7/6/2020	9/4/2020	10/11/2020	11/10/2020	11/3/2020	109481	0017-046-683,P101, R201, C501	Franklin	ISLE OF WIGHT		#HB2.FY17 RTE 17 AT US RTE 258 INT CAPACITY	\$5,098,000	HB1887DG

24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECTS OVER \$250,000

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
7/12/2020	9/10/2020	10/11/2020	11/10/2020	11/9/2020	17536	0058-070-E18,P101, R202, R201, C501,	Martinsville	PATRICK		RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES (Lovers	\$289,500,000	BOND
7/12/2020	9/10/2020	10/11/2020	11/10/2020	11/9/2020	90178	0703-007-794,P101, R201, M501, B602	Harrisonburg	AUGUSTA		#SGR17VB - RT 703 Over Eidson Creek VA Str. 6100	\$2,002,000	BR/STP
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	93091	0715-012-723,P101, R201, M501, B640	South hill	BRUNSWICK		RTE 715 - BRIDGE REHABILITATION (Bridge Only)	\$3,271,073	BR
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	104828	0725-095-022,P101, R201, C501, B673	Abingdon	WASHINGTON		Bridge Repl-Taylor Valley Rd over Laurel Creek (Fed ID 19162)	\$2,880,554	BR
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	105490	0609-012-742,P101, R201, M501, B643	South hill	BRUNSWICK		RTE 609 - REPLACE BRIDGE (FED ID 3658)	\$1,720,000	
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	107055	9999-080-875,P101, R201, N501	Salem	ROANOKE		Route 11 & 117 Roanoke Co. - Pedestrian Safety Improvements	\$940,000	HSIP
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	110097	0014-049-589,P101, R201, M501, B609	Saluda	KING AND QUEEN		#SGR17VB - BRIDGE REPLACE RT 14 POROPOTANK CREEK ID	\$2,608,000	
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	110133	0644-009-799,P101, R201, N501	Bedford	BEDFORD		RT 644 OLD CIFAX RD - RURAL RUSTIC	\$785,795	S
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	111302	0095-020-831,C501, B659	Chesterfield	CHESTERFIELD		#SGR18VB - BRIDGE REHAB I-95 OVER RT 608 (REYMET RD) CN	\$9,408,731	
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	113878	U000-148-543,P101, N501	Lebanon	TAZEWELL	RICHLANDS	#SGR19LB - Allegheny St / Big Ck Richland VA 8003 Fed 22461	\$620,000	
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	114092	HSIP-006-662,N501	Appomattox	APPOMATTOX		RTE 460 - SHOULDER WIDENING AND RUMBLE STRIPS	\$3,100,860	HSIP
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	116216	0223-057-595,B608	Saluda	MATHEWS		RTE 223 OVER MILFORD HAVEN, GWYNN ISLAND MECHANICAL	\$10,617,054	MAINT
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	101034	0006-043-760,P101, R201, C501	Ashland	HENRICO		#HB2.FY17 RTE 6 PATTERSON AVE AT PARHAM RD	\$8,559,759	RSTP
8/6/2020	10/5/2020	11/8/2020	12/8/2020	12/4/2020	104457	0682-052-785,P101, B648	Wise	LEE		Route 682 Lee Co. Va. str. # 6064 Fed. Str. # 10920	\$1,090,000	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	688	U000-128-113,P102, R202, C502	Salem	ROANOKE	ROANOKE	13TH STREET AND HOLLINS ROAD	\$6,322,136	STP
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	93093	0046-012-722,P101, R201, C501, B623	South hill	BRUNSWICK		RTE 46 - BRIDGE REHAB OVER NOTTOWAY RIVER (FED ID 3583)	\$9,664,612	BR/STP
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	109550	0682-005-703,P101, R201, C501	Appomattox	AMHERST		#HB2.FY17 RTE 682 - RECONSTRUCTION	\$4,804,643	HB1887DG
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	109988	0715-042-825,P101, R201, M501, B645	Ashland	HANOVER		#SGR21VB -RT 715 - BR ONLY OVER NEWFOUND RIVER (Fed	\$1,219,641	BR
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	115999	0095-076-276,P101, C501	Manassas	PRINCE WILLIAM		I-95 SB AUXILIARY LANE BETWEEN RTE 123 AND RTE 294	\$28,000,000	RSTP
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117214	9999-962-686,P101, N501				FY 21 Centerline Rumble Strips	\$963,550	HSIP
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117215	9999-962-685,P101, N501				FY 21 Edgeline Rumblestrips	\$741,322	HSIP
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117420	0064-965-410,N501, B613				District Wide On-Call - Structural Deck Repair	\$1,000,000	MAINT
8/17/2020	10/16/2020	11/22/2020	12/22/2020	12/15/2020	17714	0624-093-186,P101, R201, M501	Edinburg	WARREN		#HB2.FY17 RTE 624 - RECONSTRUCTION	\$8,232,463	STP
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	13285	0682-082-290,P102, P101, R201, M501,	Harrisonburg	ROCKINGHAM		#SGR17VB - RT 682 Bridge and Approaches over Pleasant Run	\$3,789,987	BR/STP
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	104994	1203-095-021,P101, R201, C501, B672	Abingdon	WASHINGTON		#SGR21VB - BR Repl-Water St over Beaver Dam Creek(Fed 19212)	\$2,419,523	BR
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	107036	9999-964-S89,P101, R201, M501				INSTALL PEDESTRIAN SIGNALS - DISTRICTWIDE	\$1,098,690	HSIP
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	110203	0626-041-P01,P101, R201, M501	Halifax	HALIFAX		RTE 626 - SAFETY AND DRAINAGE IMPROVEMENTS	\$1,019,623	STP
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	113880	U000-143-130,P101, B604	Lebanon	TAZEWELL	BLUEFIELD	#SGR19LB - Taz Av Beaver Pond Ck Bluefield VA 8002 Fed 22423	\$1,666,580	HB1887SG
9/23/2020	11/22/2020	12/27/2020	1/26/2021	1/21/2021	110032	0236-100-862,P101, C501, B621	Fairfax	ALEXANDRIA		#SGR17VB - MAJOR BRIDGE REHABILITATION AT RT 236 OVER I-	\$14,437,092	HB1887SG
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	106197	0637-020-S20,P101, R201, C501	Chesterfield	CHESTERFIELD		RTE 637 - CONSTRUCT ROUNDABOUT	\$2,368,018	HSIP
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	106701	9999-962-348,P101, R201, M501				HRRR - Safety Improvements	\$1,740,050	STP
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	108810	0011-082-853,P101, R201, C501	Harrisonburg	ROCKINGHAM		#HB2.FY17 Route 11 S. Valley Pike Roadway Improvements	\$13,077,619	STP
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	108914	0221-009-830,P101, R201, C501	Bedford	BEDFORD		#HB2.FY17 Route 221 Congestion and Safety Improvements	\$6,683,813	S
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	109923	0058-961-435,P101, N501				Alternate Route 58 Shoulder Initiative -Lee Co.	\$1,651,467	HSIP
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	110433	0674-029-358,P101, R201, B643	Fairfax	FAIRFAX		#SGR17VB - HUNTER MILL RD OVER COLVIN RUN BRIDGE	\$3,899,999	HB1887SG
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	113027	0690-046-710,R201, M501, B644	Franklin	ISLE OF WIGHT		#SGR19VB - RT690 over Ennis Pond (Fed 10442) Replacement	\$1,985,000	
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	116749	9999-963-549,P101, N501				LYNCHBURG DISTRICTWIDE BRIDGE MAINTENANCE	\$1,500,000	BR/MAINT
10/26/2020	12/25/2020	1/24/2021	2/23/2021	2/23/2021	5462	0773-070-198,P101, P102, R201, N501	Martinsville	PATRICK		RTE 773 - SAFETY IMPROVEMENTS	\$912,032	STP
11/5/2020	1/4/2021	2/7/2021	3/9/2021	3/5/2021	111421	0647-054-791,P101, R201, B650	Louisa	LOUISA		#SGR18VB - RT 647 SUPERSTRUCTURE REPLACE. STR. 6037	\$1,200,000	BR
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	110795	0107-086-814,P101, C501	Abingdon	SMYTH		#SMART18 - Add lane to Rte. 107 under I-81 exit 35	\$2,116,000	
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	111055	0256-007-980,P101, M501	Harrisonburg	AUGUSTA		#SMART18 - (St) I-81 EXIT 235 ACCESS IMPROVEMENTS	\$883,692	STP

24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECTS OVER \$250,000

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	111468	0156-042-881,P101, C501	Ashland	HANOVER		#SMART18 - Cold Harbor (Rt 156) & Catlin Rd (Rt.1440)LT Lane	\$1,044,200	
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	112292	0083-025-805,P101	Wise	DICKENSON		Route 83 Shoulder Initiative - Dickenson Co. & Wise Co.	\$8,660,335	HSIP
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	116270	0081-085-859,P101, R201, N501	Edinburg	SHENANDOAH		#I81CIP NB EXIT 291 EXTEND ACCELERATION LANE (ID #46)	\$2,847,493	STP
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	116560	9999-964-634,P101, N501				TRAFFIC SIGNALS & ITS ON-CALL CONTRACT - DISTRICTWIDE	\$3,000,000	
11/17/2020	1/16/2021	2/21/2021	3/23/2021	3/17/2021	105521	U000-235-354,P101, R201, C501	Fairfax	FAIRFAX	HERNDON	#HB2.FY17 WIDEN EAST SPRING STREET	\$7,981,200	HB1887DG,RST
11/25/2020	1/24/2021	2/21/2021	3/23/2021	3/25/2021	71874	U000-101-108,P101, P102, R201, C501,	Wise	WISE	BIG STONE GAP	#SGR18LB - Shawnee Ave. Bridge Repair/Replacement	\$2,875,102	BR,STP,STP/BR
11/26/2020	1/25/2021	2/21/2021	3/23/2021	3/26/2021	110824	9999-111-297,P101, N501	Fredericksburg		FREDERICKSBUR	FYA CONVERSION OF 25 TRAFFIC SIGNALS	\$335,930	HSIP
12/3/2020	2/1/2021	3/14/2021	4/13/2021	4/2/2021	104184	0715-009-792,P101, R201, M501, B664	Bedford	BEDFORD		#SGR18VB - RT 715 OVER NSRR (STR 2843) - BR	\$2,848,391	BROS
12/14/2020	2/12/2021	3/28/2021	4/27/2021	4/13/2021	104182	0011-085-781,P101, R201, C501, B605	Edinburg	SHENANDOAH		#SGR19VB - Bridge (Fed 16958) RT 11 Over NF Shen River	\$6,341,455	BR/STP
12/14/2020	2/12/2021	3/28/2021	4/27/2021	4/13/2021	111303	0064-127-925,P101, R201, C501, B628	Ashland		RICHMOND	#SGR18VB - BRIDGE-ONLY REHAB I-64 OVER I-95 (Fed 21441)	\$4,150,000	
12/14/2020	2/12/2021	3/28/2021	4/27/2021	4/13/2021	112877	0311-022-585,B610	Salem	CRAIG		#SGR19VB - RT 311 OVER MEADOW CREEK (STR 5471) - BR	\$3,150,000	BR
12/22/2020	2/20/2021	3/28/2021	4/27/2021	4/21/2021	106175	0687-083-857,P101, R201, C501, B643	Lebanon	RUSSELL		#SGR17VB - BR Repl-Roanoke Hill Rd over RT 63 (Fed 16511)	\$3,995,000	HB1887SG
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	109378	0033-082-852,P101, R201, M501	Harrisonburg	ROCKINGHAM		#HB2.FY17 Route 33 Rawley Pike Roadway Improvements	\$8,134,543	STP
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	110793	0019-140-067,P101, C501	Abingdon	WASHINGTON	ABINGDON	#SMART18 - Intersection improvements - Routes 11 and 19	\$1,404,000	
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	110902	0639-016-636,P101, R201, M501	Fredericksburg	CAROLINE		#SMART18 - RTE 738/639 INTERSECTION SAFETY	\$1,322,539	
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	110913	0001-088-705,P101, R201, M501	Fredericksburg	SPOTSYLVANIA		#SMART18 - LAFAYETTE BLVD AND HARRISON RD INTERSECT.	\$730,268	
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	111683	0360-050-598,P101	Saluda	KING WILLIAM		#SMART18 - SHARON ROAD PARK AND RIDE	\$580,255	
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	116155	0081-140-287,P101, R201, N501	Abingdon	WASHINGTON	ABINGDON	#I81CIP NB MM 19.2 DECEL LANE (ID #2)	\$1,100,000	S
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	116162	0081-139-254,P101, R201, C501	Wytheville	WYTHE	WYTHEVILLE	#I81CIP NB MM 67.3 EXTEND DECEL LANE (ID #8)	\$960,000	S
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	116165	0081-098-848,P101, N501	Wytheville	WYTHE		#I81CIP SB MM 84.3 EXTEND DECEL LANE (ID #12)	\$1,800,000	S
2/8/2021	4/9/2021	5/23/2021	6/22/2021	6/8/2021	107081	0250-037-S63,P101, R201, C501	Ashland	GOOCHLAND		RTE 250 - CONSTRUCT ROUNDABOUT	\$2,084,615	HSIP
2/8/2021	4/9/2021	5/23/2021	6/22/2021	6/8/2021	108669	9999-964-455,P101, R201, C501				SIGNALIZED PEDESTRIAN ACCOMMODATIONS - DW	\$866,536	HSIP
2/8/2021	4/9/2021	5/23/2021	6/22/2021	6/8/2021	108904	0311-080-886,P101, R201	Salem	ROANOKE		#HB2.FY17 Route 311 / Route 419 Int. Safety & Congestion Imp	\$1,271,503	S
2/8/2021	4/9/2021	5/23/2021	6/22/2021	6/8/2021	110796	0011-086-813,P101, R201, M501	Abingdon	SMYTH		#SMART18 - US 11 at SR 107 Int. Impr. w/radius	\$1,630,122	
2/8/2021	4/9/2021	5/23/2021	6/22/2021	6/8/2021	110797	0011-086-812,P101, R201, C501	Abingdon	SMYTH		#SMART18 - US 11 at Railroad Drive Inter. Improvement	\$1,942,000	
2/10/2021	4/11/2021	5/23/2021	6/22/2021	6/10/2021	111053	0011-082-869,P101, R201, M501, B625	Harrisonburg	ROCKINGHAM		#SMART18 - (St) RTE 11 & 704 INTERSECTION REALIGNMENT	\$2,614,850	STP
3/2/2021	5/1/2021	5/23/2021	6/22/2021	6/30/2021	105964	0673-035-591,P101, R201, C501	Christiansburg	GILES		RTE 673 - Grade, Drain, Stabilize, and Plant Mix Unpaved rd.	\$1,082,936	S
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	92652	0155-063-565,P101, R201, M501	Ashland	NEW KENT		#SMART18 - RTE 155 - WIDEN SHOULDERS	\$3,227,680	RSTP
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	117211	9999-962-681,P101, N501				FY 21 Curve Delineation	\$803,978	HSIP
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	117213	9999-962-683,P101, N501				FY 21 Unsignalized Intersections	\$655,557	HSIP
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	106670	0639-016-623,P101, R201, C501	Fredericksburg	CAROLINE		#HB2.FY17 RTE 639 - LADYSMITH ROAD - WIDENING	\$17,209,874	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	107085	0641-020-R48,P101, R201, C501	Chesterfield	CHESTERFIELD		RTE 641 - REPLACE SD BRIDGE FED ID 5280 (Now a Tier 1 Proj)	\$3,078,557	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	111299	0641-020-829,C501, B695	Chesterfield	CHESTERFIELD		#SGR18VB - RT 641 - REPLACE SD BRIDGE Fed 5280	\$6,000,000	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	111363	0220-044-049,P101, R201, N501	Martinsville	HENRY		#SMART18 - Virginia Ave Pedestrian Safety Accommodation	\$424,480	HB1887DG
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	114410	0065-084-777,P101, R201, M501	Wise	SCOTT		Rte. 65 Scott Co. Str. #1098 Fed. ID #16600	\$1,380,000	BR/S
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	104179	0608-009-790,P101, R201, M501, B667	Bedford	BEDFORD		#SGR21VB - RT 608 OVER NSRR (STR 2685) -BRIDGE	\$4,389,997	BR
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	111052	0682-082-870,P101, R201, M501	Harrisonburg	ROCKINGHAM		#SMART18 - (St) RTE 682 FRIEDENS CHURCH RD	\$1,055,740	STP
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	111659	0017-028-583,P101	Saluda	ESSEX		#SMART18 -RTE. 17 / LORETTO PARK & RIDE IMPROVEMENTS	\$492,814	
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	113026	0638-046-711,R201, M501, B643	Franklin	ISLE OF WIGHT		#SGR19VB - RT638 over Burnt Mill Swamp Fed 10417 REPLACE	\$1,421,372	
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	113386	0095-123-309,P101, R201, C501	Petersburg		PETERSBURG	#SGR19VB - BR DECK REPLACEMENT SB I-95 OVER RT 301 & EB	\$6,366,049	
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	113389	0001-012-781,P101, R201, C501, B626	South hill	BRUNSWICK		#SGR19VB - BRIDGE MAJOR REHAB RT 1 OVER CSX RW	\$2,560,000	

24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECTS OVER \$250,000

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
6/14/2021	8/13/2021	9/26/2021	10/26/2021	10/12/2021	108654	0005-043-R80,P101, R201, C501	Ashland	HENRICO		RTE 5 - TURN LANES	\$1,371,119	
6/14/2021	8/13/2021	9/26/2021	10/26/2021	10/12/2021	111054	0081-093-807,P101, C501, B601	Edinburg	WARREN		#SMART18 - (St) I-81 EXIT 300 SOUTHBOUND ACCEL LANE EXT.	\$2,959,290	STP
6/14/2021	8/13/2021	9/26/2021	10/26/2021	10/12/2021	111364	0834-033-825,P101, R201, M501	Bedford	FRANKLIN		#SMART18 - Safety Improvements to Rte 670 & Rte 834	\$2,707,782	HB1887DG
6/14/2021	8/13/2021	9/26/2021	10/26/2021	10/12/2021	115803	0081-034-930,P101, N501	Edinburg	FREDERICK		#I81CIP NB EXIT 304 EXTEND DECELERATION LANE (ID #49)	\$2,255,000	STP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	78825	0522-034-739,P101, M501, B626	Edinburg	FREDERICK		Route 522, Fred. Co., Str. ID 08156 Brg Repl. Fed ID-08156	\$4,499,895	BR/STP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	104300	0602-030-764,P101, R201, C501	Warrenton	FAUQUIER		ROGUES ROAD - RECONSTRUCTION OF ROAD	\$2,700,000	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	104774	0649-025-782,P101, R201, C501	Wise	DICKENSON		GRADE, DRAIN AND PAVE	\$681,120	S
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	104955	0092-058-002,P101, R201, M501, B651	South hill	MECKLENBURG		#SGR17VB - BR REPLACE RT 92 OVER BUTCHERS CREEK (Fed	\$2,000,000	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	109320	0095-127-970,P101, R201, C501	Ashland		RICHMOND	#HB2.FY17 SB I95 Belvidere St Interchange Safety Improvement	\$6,736,534	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	109370	0606-081-815,P101, R201, M501	Lexington	ROCKBRIDGE		#SMART18 - (St) RTE. 606 INTER IMPROVEMENTS AT I-81 EXIT	\$1,866,526	STP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	109519	0033-039-587,P101, R201, C501	Charlottesville	GREENE		#HB2.FY17 INTERSECTION IMPROVEMENT @ RTE 33/29	\$4,200,000	STP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	110898	0610-088-699,P101, R201, M501	Fredericksburg	SPOTSYLVANIA		Rt. 610/ASHLEIGH CHANNELIZE OFFSET RT TURN LANE -	\$475,000	HSIP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	111048	U000-132-350,P101, C501	Harrisonburg		STAUNTON	#SMART18 - (St) STAUNTON CROSSING STREET EXTENSION	\$7,924,500	HB1887HP,STP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	111106	0250-043-914,P101, R201, M501	Ashland	HENRICO		RTE 250 SIDEWALK - DOMINION BLVD TO SPRINGFIELD RD	\$1,292,188	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	111466	0095-020-818,P101, R201, C501, B660	Chesterfield	CHESTERFIELD		#SMART18 - I-95 Aux Lanes (nb & sb) b/w Rte. 288 & Rte. 10	\$25,061,533	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	112277	0460-148-527,	Lebanon	TAZEVELL	RICHLANDS	#SGR19LB - RT 460/67 APPROACHES & BR REPL.OVER CLINCH	\$6,113,684	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	112638	0646-087-679,P101, R201, C501	Franklin	SOUTHAMPTON		Route 646 - Improve Curve Safety	\$808,977	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	17817	0023-329-101,P101, R201, C501	Wise	WISE	WISE	WIDEN BUSINESS ROUTE 23 TO FOUR LANES	\$7,216,213	S/STP
8/2/2021	10/1/2021	10/24/2021	11/23/2021	11/30/2021	105907	U000-136-344,P101, R201, C501, D601,	Harrisonburg		WAYNESBORO	#HB2.FY17 Constr. 2-Lane Roadway Connector	\$13,228,644	EB
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	90931	0711-072-575,P101, R201, C501	Chesterfield	POWHATAN		#SMART18 - ROUTE 711 - INTERSECTION IMPROVEMENTS	\$1,513,053	STP
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	111297	0657-042-895,P101, R201, M501, B646	Ashland	HANOVER		#SGR18VB - BRIDGE REHAB RT 657 OVER I-95	\$5,340,000	
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	111647	7017-156-309,P101, R201, C501	Warrenton	FAUQUIER	WARRENTON	#SMART18 - BROADVIEW AVENUE ACCESS MANAGEMENT	\$3,203,428	STP
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	111648	7017-156-308,P101, R201, C501	Warrenton	FAUQUIER	WARRENTON	#SMART18 - INT. IMPROVEMENTS AT FROST AVE. &	\$2,329,270	STP
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	111790	0301-040-759,P101, R201, C501	Franklin	GREENSVILLE		#SMART18 - 301 South Median Crossover Project	\$584,636	
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	116167	0081-086-835,P101, M501	Abingdon	SMYTH		#I81CIP SB MM 42.8 EXTEND ACCEL LANE (ID #17)	\$1,800,000	S
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	117212	9999-962-682,P101, M501				FY 21 Pedestrian Crossing Improvements	\$414,824	HSIP
9/13/2021	11/12/2021	12/26/2021	1/25/2022	1/11/2022	109516	0711-088-689,P101, R201, C501	Fredericksburg	SPOTSYLVANIA		ROUTE 711 - CROSSOVER MOVEMENT CONVERSION	\$815,295	HSIP
9/13/2021	11/12/2021	12/26/2021	1/25/2022	1/11/2022	110914	0001-088-709,P101, R201, C501, B617,	Fredericksburg	SPOTSYLVANIA		#SMART18 - I-95 EXIT 126, RTE 1 SB ONTO SOUTHPOINT PKWY	\$11,948,174	
9/20/2021	11/19/2021	12/26/2021	1/25/2022	1/18/2022	107022	0050-034-877,P101, N501	Edinburg	FREDERICK		RTE 50 - SAFETY IMPROVEMENTS	\$4,700,000	HSIP
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	102937	0001-016-594,P101, R201, C501, B619	Fredericksburg	CAROLINE		Rte. 1 over S. River, Bridge Rehabilitation, Ex Fed ID 04358	\$2,535,253	NH
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	105734	0632-037-750,P101, R201, C501	Ashland	GOOCHLAND		RTE 632 - ROUNDABOUT	\$2,552,570	
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	110001	0240-002-950,P101, R201, B654	Charlottesville	ALBEMARLE		#SGR17VB - RT 240 CROZET AVE STR 589 OVER LICKINGHOLE	\$1,300,000	BR
10/14/2021	12/13/2021	1/23/2022	2/22/2022	2/11/2022	106450	0613-053-106,P101, N501	Leesburg	LOUDOUN		TICONDEROGA ROAD - RECONSTRUCT AND PAVE GRAVEL	\$1,933,742	S
11/8/2021	1/7/2022	2/20/2022	3/22/2022	3/8/2022	111699	9999-074-788,P101, R201, M501, D634,	Petersburg	PRINCE GEORGE		Replace two bridges with box culverts in Prince George Co	\$1,529,641	REVSH
11/8/2021	1/7/2022	2/20/2022	3/22/2022	3/8/2022	111779	0702-002-928,P101, R201, D685	Charlottesville	ALBEMARLE		RTE. 702 - BRIDGE REPLACEMENT STR. 6401	\$2,500,000	S
11/8/2021	1/7/2022	2/20/2022	3/22/2022	3/8/2022	112750	0011-095-052,P101, R201, C501, D610	Abingdon	WASHINGTON		Route 11 Structure 1021 over Sinking Creek - Fed ID 18844	\$1,610,792	BR,STP
12/13/2021	2/11/2022	3/27/2022	4/26/2022	4/12/2022	113518	0029-029-414,P101, R201, C501, D614	Fairfax	FAIRFAX		LEE HIGHWAY PEDESTRIAN IMPROVEMENTS	\$775,526	
12/22/2021	2/20/2022	3/27/2022	4/26/2022	4/21/2022	109467	0001-089-721,P101, R201, C501	Fredericksburg	STAFFORD		#HB2.FY17 - SAFETY IMPRV RTE 1 TELEGRAPH/WOODSTOCK	\$7,350,000	
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	16314	0641-099-200,P101, R201, C501	Williamsburg	YORK		Penniman Rd/Government Rd/ROADWAY IMPROVEMENTS	\$3,375,193	STP
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	111290	7667-043-921,C501, B601	Ashland	HENRICO		#SGR18VB - REHAB BRIDGE, HENRICO COUNTY, STR 9612 CN	\$5,200,000	
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	111291	0157-043-922,C501, B647	Ashland	HENRICO		#SGR18VB -REHAB BRIDGE, HENRICO COUNTY, STR 9875 CN	\$4,300,000	

24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECTS OVER \$250,000

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	111278	9999-964-539,P101, R201, M501, B617,				INSTALL SCOUR PROTECTION TO BRIDGES IN THE RICHMOND	\$1,530,000	
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	111338	0258-300-204,C501, B602	Franklin	ISLE OF WIGHT	SMITHFIELD	#SGR18VB - RT 258BUS over Cypress Ck Bridge Repair	\$5,000,000	MAINT
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	111634	0001-026-641,P101, R201, M501	Petersburg	DINWIDDIE		#SMART18 - Rt 1 & Courthouse Rd. (Rt 627) Int. Realignment	\$580,876	
2/16/2022	4/17/2022	5/29/2022	6/28/2022	6/16/2022	115482	0102-143-132,P101	Lebanon	TAZEWELL	BLUEFIELD	#SMART20-College Avenue Traffic Signal Sync (APP ID#5039)	\$700,000	STP
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	110987	0636-088-707,P101, R201, M501	Fredericksburg	SPOTSYLVANIA		#SMART18 - RTE 208/HOOD DRIVE INTERSECTION	\$4,619,581	
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	111058	0901-007-979,P101, R201, C501	Harrisonburg	AUGUSTA		#SMART18 - (ST) MILL PLACE PARKWAY IMPROVEMENTS	\$1,229,577	STP
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	111635	0106-074-786,P101, R201, C501	Petersburg	PRINCE GEORGE		#SMART18 - RT 106 & RT 630 INTERSECTION SAFETY PROJECT	\$4,229,457	
4/11/2022	6/10/2022	7/24/2022	8/23/2022	8/9/2022	107309	0649-080-R77,P101, R201, M501	Salem	ROANOKE		Dry Hollow Road Safety Improvements	\$1,761,000	REVSH
4/25/2022	6/24/2022	7/24/2022	8/23/2022	8/23/2022	76402	U000-126-106,P101, R201, C501	Christiansburg	MONTGOMERY	RADFORD	CONSTRUCT NEW 2 LANE CONNECTOR - PHASE 1	\$4,326,113	STP
5/16/2022	7/15/2022	8/28/2022	9/27/2022	9/13/2022	109477	0626-089-726,P101, R201, C501	Fredericksburg	STAFFORD		BIKE AND PEDESTRIAN UPGRADES ON LEELAND ROAD	\$1,345,939	HSIP
4/25/2023	6/24/2023	7/23/2023	8/22/2023	8/23/2023	5559	0638-029-156,P104, R204, C504	Fairfax	FAIRFAX		ROLLING ROAD - RTE 638 - WIDEN TO 4 LANES - PH II	\$42,499,734	STP
5/17/2023	7/16/2023	8/27/2023	9/26/2023	9/14/2023	97112	0720-082-751,P101, R201, C501, B684	Harrisonburg	ROCKINGHAM		#SGR17VB - Br Replacemnt (Fed 20408 Smithland Rd / I-81)	\$7,711,854	BROS
8/23/2026	10/22/2026	11/22/2026	12/22/2026	12/21/2026	17537	0058-070-E19,P101, R201, R202, C501,	Martinsville	PATRICK		RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES (Vesta)	\$89,300,000	BOND